
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:07 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 265 Date: 22-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 560

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed analyzing and processing the data taken March 17th, 2011 for the survey done with GPS
equipment and the automatic level to measure the coordinates of the following panel point centerline
punchmarks on both the E & W-Line OBGs:
62, 66, 70, 74, 78, 82, 86, 90, 94, 96, 100, 104, and 108
- Addressed miscellaneous issues related to the project with other Caltrans personnel i.e. Skyway lowering
survey, W2 bikepath pedestal history, etc.

Attachment

ABF ironworkers still in the process of adjusting the position of the
W2W west deviation saddle.

Scaffolding erected by Conco carpenters the previous day for the W2E
deviation saddle grout pad formwork construction.
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